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Final Meeting Minutes 
Naval Support Activity Panama City 

Tallahassee, FL 
February 22, 2006 

 

MEMBERS PRESENT: 
 
Jeff Adams   SOUTHDIV   No Representation TtNUS – Tier II 
Mike Clayton  NSA PC   Pete Paznokas  ICLD - Facilitator 
Arturo McDonald NSA PC   Denise Slowick  TtNUS - Scribe 
Tracie Vaught  FDEP – Timekeeper    
Dan Waddill  SOUTHDIV - Leader 
Gerry Walker  TtNUS 
Larry Smith  TtNUS – Petroleum Update 
Mike Jaynes  TtNUS – Petroleum Update   
       
                                                                                                    

    
1.  Check-in/Opening Remarks/Resource Sharing/Announcements/Head Count and 
  Proxies/Guests/Review Ground Rules/Action Items & Parking Lot Review/Approve 

Minutes/Agenda Changes 
  

Team had check in and reviewed ground rules and action items.  Action Items from last meeting 
have been updated and are attached. 
 

Consensus #1:  Meeting minutes from last meeting approved. 
 
Tracie announced her recent marriage. Changes in today's agenda were made (take off RFI 
Addendum (the RFI update it will be covered under SWMU 2). 

 
2. Facilitator Training - Pete                   
 

“Dealing with Difficult People” lesson.   Handout supplied with slide show. 
 

3. Break 
 

4. Camp Exit Strategy Update - Jeff  
 

 CAMP 
 
 The team reviewed the proposed CAMP dates and made changes during the meeting.  The 
updated document is attached.    

 

 Action Item #1:  Navy is to award HSWA Permit Modification to TtNUS by this fiscal year – Jeff 
  
 Team needs to review the SWMU 2 RFI Addendum prior to reviewing the SWMU 2 Removal   
 Action work plan.  Tracie indicated she is waiting on comments from University of Florida Risk      
Assessors, and then she will review it. 

  

 Action Item #2:  Jeff will check renewal date for the NSA Panama City RCRA Permit by 
February  24, 2006.  (Completed during the meeting the HSWA permit expires November 2008) 
  

 Parking Lot #1:  Changes to CAMP to be included in the Exit Strategies with an explanation of 
 why the changes were made. 
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 The Team discussed if updating and using the CAMP was necessary.  Gerry indicated that it is 
the only way we are tracking individual progress on our documents.   The exit strategy only tracks 
the final end dates for a site.  Therefore the CAMP is necessary. 

 
 SWMU 9 – made a new line item to add Final RFI Add II 

  
 Action Item #3: Jeff will coordinate with OHC and TtNUS regarding Long Term Monitoring and 

SWMU 10/AOC – TtNUS may need to help OHC locate all the wells at the site.  To be completed 
by 3/3/06 

 
 EXIT STRATIGIES 
 
 Discussion of Exit Strategies new form:  discussed the additional columns which should make it 
 easier for Tier II to run additional reports and track progress.  Team updated document dates and 
             input dates in the new fields – the updated document is attached. 
  

 Parking Lot #2:  Check UST Exit Strategy dates this afternoon. (Completed during the meeting,  
               the exit strategy was updated. 
 

5. Tier II Update - Gerry 
 
Gerry discussed notes from the Tier II meeting in November 2005 that he received the previous 
week during the NAS Pensacola Team meeting.   
 
Tier II met at the end of November 2005.  This was the last Tier II meeting with Paul Stoddard 
from Ensafe.  BRAC has moved to PMO function.  David Criswell will serve as Florida Tier II 
Navy because of their involvement with the BRAC program.  The team discussed Navy funding 
and the significant delays. Robbie indicated there was a little reduction in Navy funding for this 
year, but funding remains steady for the most part.   
 
The Tier II team discussed SWMU permit language.  There was a lot of debate on identifying 
SWMUs and suggested not calling the sites SWMUs, but calling them Areas of Interest. They will 
create a spreadsheet that will be issued to EPA and FDEP and this will contain Areas of Interest 
and the teams will identify which of these areas will be considered SWMUs.  
 
Tier III update – Issues and points of interest were getting the FFA for NAS Whiting Field.  There 
was a concern about how the BRAC PMO was going to interact with the teams.  Also discussed 
off-site contamination and how notification was going to be handled.   
 
There was an issue that came up at Avon Park where the Navy will be using part of that site.  
Some investigations are being planned at this site. There were concerns that it was not 
coordinated with FDEP.   
 
There were some interesting technologies presented at the Air Force Tier I/Tier II meeting.  They 
had a 10-foot diameter auger.  They used it at NASA to inject Nano Iron.  
 
The Navy is becoming more concerned about getting to the Remedy in Place stage at sites. It is 
a high priority for Tier II and anything they can do to help the team to get to this point let them 
know.  

 
 
6. Lunch  
 
7. Statement of Basis Update – Jeff 

 
 Dan indicated that the SOBs for AOC1 and SWMU 10 have been done and SWMU 9 and 
 SWMU 3 still needs to be done. 
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 Action Item #4:  SWMU 9 and 3 need Draft SOBs – draft done by April 30, 2006 – Jeff 
 

8. Facility/MILCON Update – Arturo/Mike 
 

The construction at AOC2 continues.  The new building at SWMU 10 is nearing completion, Mike 
says the building is up with roof and all brick work completed.  The parking lot is not completely 
done.   
       

9. SWMU 2 Update – Gerry/Dan 
 

The SWMU 2 RFI addendum was sent to Tracie for review.  The Team has not decided what to 
do about the single benzene exceedance in one of the monitoring wells.  Dan asked about using 
RBCA and the surface water standards.  He seems to think we meet the criteria.  Dan and Tracy 
agreed on putting a LUC on the groundwater.  Gerry read the groundwater conclusions from the 
SWMU 2 RFI addendum.  The Team discussed the specifics of the groundwater contamination, 
looking at specific concentrations and results.  After some discussion, Gerry expressed that the 
team was getting ahead of ourselves; comments on the previously submitted reports need to be 
completed.  The Team agreed. 
 
Arturo and Mike did not think there would be LUC on the soil?  Dan said that removal for 
industrial would be less expensive than residential.   

 
Action Item #5:  Dan to review SWMU 2 groundwater to explore justification that surface water 
will not be impacted.  To be completed by 4/1/06. 
 

10.  Break 
 
11. Petroleum Update – Larry and Mike  

 
 Larry Smith was introduced to the Team as the new TOM for the petroleum sites at NSA Panama 

            City.  Larry presented an AOC2 map and a point of discussion paper (attached) to discuss the       
             site.   Larry also presented photos of construction activities at the site and indicated that some      
              monitoring wells are covered up and there has been a lot of movement at the site in relative to 
the              onsite soil.  
 
 The RAP that FDEP approved needs to be modified.  Additional soil samples need to be 
 collected from the known hot spots areas.  We won’t know what the new RAP will entail until we 
 get some new data.  Tracy indicated that TtNUS should not wait on FDEP for anything – get the   
              new samples/data.  Mike asked if the wells are still there.  Larry thinks the ones we need should  
              be accessible.   Arturo asked if there is enough money for the new sampling and Larry said that   
             there is enough  for the 4

th
 QTR sampling and report and that is it.   Arturo and Mike told Larry to   

              come and meet  with the present commander to ask for more money because a new 
commander                without historic knowledge will be starting in about 2 months and it may be harder 
to get funding. 
 
 The team updated the Exit Strategy dates for the UST sites. 
 

12. Meeting Closeout – review action items, consensus items, +/-, next agenda 
 

A teleconference call was scheduled for April 18, 2006 at 10:00 AM/eastern  
 
The next meeting is schedule for May 31, 2006 at 10:00 EST in Charleston, SC, Tallahassee FL, 
or Gainesville FL.  It will be a full day meeting starting early on May 31, 2006. 

 
 A meeting was also scheduled for September 13, 2006 in Charleston SC. 
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 Agenda should be the same as this meeting agenda.   
 

Meeting critique 
 

 Plus     Delta   
 

- Completed agenda   - New TtNUS building 
- Meeting together   - 1 hour of training – needs video 

      -      Efficient meeting after long absence        
               of meetings 
      -     Larry’s presentation    
      -     Gerry’s excel improvements and tech support   
      -     Cabot Lodge - good    
      -     Snacks 
      -     Good step-up from Jeff for Action Items 
 
 
Pete's feedback for the team: 

- Humor 
- Good team dynamics 
- Good participation 
- Good discussion on Exit Strategy and CAMP dates 
- Team members stepping up for action items 
-      Flexible agenda 
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Action Items  
NSA Panama City Partnering Team  

Updated February 22, 2006 
 

Action 
Item No. 

Responsible 
Party 

Status Due 
Date 

Action Item 

Action Items from November 16, 2004 Meeting 

04.11.01 Gerry Completed 11/24/04 
 

Gerry will send the Exit Strategy to Jeff to verify the 
Projected NFA and CTC dates by 11/24/04. 

04.11.02 Arturo Completed 1/15/05 Arturo will find out which pesticides were used in the 
SWMU 9 area on base wide that may have bis-2-ethyl-
hexylphtralate by 1/15/05. 

04.11.03 Dan Completed 1/15/05 Dan will prepare SWMU 9 justification for NFA in 
relation to pesticides found base wide and provide a 
map showing distribution of detection found on base by 
1/15/05 and include the information in the RFI 
addendum to be distributed on a CD. 

04.11.04 Dan Completed 1/15/05 Dan will look at TPH speciation results at AOC 1 to see 
if they're below the SCTL's by 1/15/05. 

Action Items from March 9, 2005 Meeting 

05.03.01 Jeff Completed 3/18/05 Jeff will find out when the SOB was submitted for AOC 
1, SWMU 10 and SWMU 9 and inquire about the SOB 
process for public notice by 3/18/05. 

05.03.02 TtNUS Removed  TtNUS will attach the updated SCAP with the meeting 
minutes email. 

05.03.03 Jeff Completed 3/21/05 Jeff will research the NFA Documentation for 
concurrence letters or date of permit by 3/21/05.       

05.03.04 Dan Completed 3/10/05 Dan will email an electronic copy of the Justification for 
NFA at SWMU 9 to the Team by 3/10/05. 

05.03.05 Arturo Completed 3/18/05 Arturo will look into a meeting room at St. Andrews 
State Park by 3/18/05. 

New Action Items from September 14, 2005 Meeting 

05.09.01 Jeff Working 9/23/05 Jeff will send Tracie a table of sites and their status in 
relation to HSWP permit mod by 9/23/05. 

05.09.02 Gerry/Jeff Completed  Gerry and Jeff will get together to update the Exit 
Strategy to include NFA information based on the permit 
mod.      

05.09.03 Dan Working 9/19/05 Dan will email Tracie a revised RFI Addendum for 
SWMU 3 and SWMU 9 by 9/19/05. 

05.09.04 TtNUS Completed  TtNUS will attach a revised Camp to the September 
draft meeting minutes. 

05.09.05 Gerry Completed 9/20/05 Gerry will set up a conference call for Tuesday, 
September 20 at 10:00 to discuss AOC 2 remediation 
plan with Jeff, Arturo, Paul, Nick and Dan.   

05.09.06 Gerry Completed 9/23/05 Gerry will update the summary page sheet on the Exit 
Strategy by 9/23/05 to include all NFA sites and all 
active sites. 

05.09.07 TtNUS Completed 9/30/05 TtNUS will get with Jeff to update dates on the Exit 
Strategy by 9/30/05. 

05.09.08  Working 2/8/06 SouthDiv, NSA PC and TtNUS will discuss the options 
for the MW with benzene at SWMU 2 and share with 
Team at next meeting.       
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Action 
Item No. 

Responsible 
Party 

Status Due 
Date 

Action Item 

New Action Items from February 22, 2006 Meeting 

06.02.01 Jeff  10/30/06 The Navy is to award HSWA Permit Modification to 
TtNUS by this fiscal year. 

06.02.02 Jeff Completed 02/24/06 Jeff will check the renewal date for the PC RCRA 
Permit.      

06.02.03 Jeff  03/03/06 Jeff will coordinate with OHC and TtNUS regarding LTM 
and SWMU 10/AOC. 

06.02.04 Jeff  04/30/06 SWMU 9 and 3 need Draft SOBs 

06.02.05 Dan  04/01/06 Need to explore justification that the surface water will 
not be impacted at SWMU 2 GW  

 
NSA Panama City Partnering Team Consensus Items 

 

Consensus 
Item No. 

Consensus Item 

1 The NSA Panama City Partnering Team Meeting Minutes from the September 14, 2005 meeting 
were approved by Team. 

 
NSA Panama City Partnering Team Parking Lot  

 

Parking 
Lot No. 

Parking Lot Issue 

1 The date changes in the CAMP need to be included in the Exit Strategy with an explanation of why 
the changes were made 

2 Check/add UST Exit Strategy dates this afternoon 
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PARTNERING MEETING AGENDA 

NSA PANAMA CITY 
Conference Call 

April 18, 2006  
 

Leader: Gerry Walker 
Scribe: Betsy Voss 
Timekeeper: Dan Waddill 
 
 

 
Item Description Presenter Time Category 

 1 

 

Check-In/ Opening Remarks/ Resource Sharing/ 

Announcements/ Head Count and Proxies/ Guests/ 

Review Ground Rules/ Action Item & Parking Lot 

Review/ Approve minutes/Agenda changes 

Gerry 10:00 – 10:15 

 

Info 

 

 2 Camp/Exit Strategy Update Jeff/Gerry 10:15 – 10:25 Info 

 3 Petroleum Update Paul 10:25 – 10:35 Info 

 4 Statement of Basis Update  Jeff 10:35 – 10:45 Info 

 5 Facility/MILCON Update Arturo 10:45 – 11:00 Info 

 6 SWMU 2 Update Gerry/Dan 11:00 – 11:15 Info 

 7 Meeting Closeout – review action items, consensus 

items, +/-, next agenda 

Gerry 11:15 – 11:30 Info 

 

 

 

Meeting Schedule 
April 18, 2006 – Conference call – 10:00 EST 
May 31-June 1, 2006 - Charleston, Tallahassee or Gainesville - full day on 31

st
 

September 13, 2006 – Charleston 



 
 

February 22, 2006 

NSA Panama City Partnering Team Minutes   

8 

Partnering Team Members, 
  
The issues related to AOC 2 discussed during our partnering meeting of February 22, 
2006 are summarized below.  The effort to determine current conditions will be used to further define the 
subsequent RAP Addendum. 
  

Points of Discussion - AOC 2 (NSA Panama City) 22 Feb 2006 

 

 

Update on Current Situation 

  

-         Building construction in progress, projected to be complete by the end of 2006 

-         Western side of soil and GW plumes have likely been affected by construction 

activities 

 

 

Additional/Supplemental Assessment 

 

-         Need to evaluate changes in site conditions and update existing data (most onsite data 

is minimally 2 years old) 

-         Propose soil sampling to reconfirm/verify extent of area to be address by RAP 

o       Collect 7 soil samples for direct comparison to current regulatory criteria 

supporting available data for which there is no direct comparison 

o       VOCs, SVOCs/PAHs, FL-Pro, and TPH Working Group applied when 

required 

-         Collect 5 to 7 GW samples from select monitoring wells in and around areas likely 

affected by recent construction and confirm extent of free product 

 

 

Remedial Action Plan Modification 

 

-         Based on findings, reassess RAP (March 2005) requirements modifying approved 

RAP with an addendum 

-         Excavation has been approved, change to SVE has been proposed 

-         RAP modification will likely suggest installation of replacement point-of-compliance 

wells to replace wells destroyed or buried by construction 

-         Bi-monthly monitoring and bailing of free product will be continued until RAP is 

initiated as conditions allow 

-         Following approval, RAP probably can’t be implemented until building construction 

is complete 
 


